
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Superfund Site

Document ID

2027818

Time Period: 09OCT04 16OCT04 Report # 018

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

121

33,296.75

Date of Last Accident:

Hours Worked w/o Accident:

8/12/04

14,582.00

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

310CT05

01DEC04

16JUN04

Finished

30DEC04
15MAR05
1-5JAN05

15MAR05

DUR
Current

Start

16JUN04*

30JUN04*

16JUN04*

Finished

15DEC04

30JAN04

15MAR05

DUR
%

Complete

80
40
0

50
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

• Property owners were contacted and completion appointments were scheduled.
• Thirteen properties remediated to backfill this week for a total of 156 properties.
• Seven completion appointments completed.
• Digital copies of property files were created and property completion packets composed.
• Final letters were mailed out to property owners for properties remediated through June 30, 2004 (230

letters).
• NE Denver Housing has completed conducting the lead-based paint assessment of the first fifteen homes.
• Community meeting was held at the Swansea Recreation Center October 14, 2004. Ms. Smith of PRI

attended the meeting. A future meeting is planned for 1/05 and Ms. Smith has been requested to present on
the lead-based paint assessments and abatement process at that time.

• Weekly meeting with Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on Wednesday, October 13,
2004.
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Upcoming Project Activities

• Ten properties scheduled for remediation next week.
• A meeting is scheduled with NE Denver Housing on 10/21 to review the results of the fifteen lead-based

paint assessments.

Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
143

595,559

To Date
156

631,091*
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Project Photos
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Additional Comments/Observations
a None

Signed: Micfiette Smith Date:
15OCT04
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